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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2019-290-WS 

 
Blue Granite Water Company 

Compliance Filing 
Capital Improvements Report 

April 1, 2021 – September 30, 2021 
 

 

On April 6, 2020, the South Carolina Public Service Commission (the “Commission” or “PSC”) approved Blue Granite Water Company’s (“BGWC” or the “Company”), formerly known 

as Carolina Water Service, Inc., request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC provided that: 

“The Company shall also submit a separate report no less than semiannually reporting on all capital improvements made during the period to enhance customer service and to explain 
the cost of such capital improvements.”  
 
The following report provides the Commission with an update on all major capital improvements currently in progress during the reporting period.  

The reporting period for this report is April 1, 2021 – September 30, 2021. 

. 

  

ELEC
TR

O
N
IC
ALLY

FILED
-2021

Septem
ber28

12:03
PM

-SC
PSC

-D
ocket#

2019-290-W
S

-Page
1
of4



  9/28/2021  2 

Blue Granite Water Company – South Carolina 
Capital Improvement Projects Update 

Water System Improvements 
 

Description Location Engineer/Project 
Manager/Contractor Cost Cost Details Status Progress & Goal 

Hunter’s Glenn New 
Well Aiken, SC 

GMC/A. Hopkins 
$722,831 

Drilling new well because of extremely 
high cost of connection and City of 

Aiken only allowing emergency 
connection. 

Construction 
95% 

Drill new well in Q1 2021. 
Substantial completion expected Fall 

2021. McCall Brothers 

Waterline 
Improvements – 
Surfside Heights 

Anderson, 
SC 

Ardurra 
Engineering/A. 

Hopkins 

$223,569 Replacement of 3700 LF of 2” cast iron 
pipe due to end of useful asset life. Closed Placed into operation 7-28-21. 

L.W., Inc. 

JC Wilkie 
Construction 

TBD 

EWT Rehabilitation Lake Wylie, 
SC 

GMC/A. Hopkins 
$139,528 Rehabilitation of existing elevated water 

tower in Lake Wylie. Closed Placed into operation 8-11-21. 
Suburban Contractors 

Asset/System 
Modeling for I-20 

Lexington, 
SC DDC Engineering $167,378 Hydraulic modeling of I-20 water 

system. 
Engineering 

5% 

Hydraulic modeling expected 
duration is 6 months. Spring 2022 

expected completion. 

EWT Rehab Gaston, SC BGWC $149,062 Rehabilitation of existing elevated water 
tower in Gaston, SC. Planning 5% Spring 2022 expected completion. 
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Sewer System Improvements 
 

Description Location Engineer/Project 
Manager/Contractor Cost Cost Details Status Progress & Goal 

WWCS Rehabilitation – 
Friarsgate Irmo, SC 

GMC/A. Hopkins 

$1,320,000 

Point/Lateral repairs, gravity sewer 
line replacement, manhole 

rehabilitation, cure-in-place-pipe 
(CIPP) and necessary site restoration. 

Closed Placed into operation 5-31-21. McClam & Associates 

TBD 

Effluent FM Replacement 
– Friarsgate 

Columbia, 
SC 

ADC Engineering/A. 
Hopkins 

$186,750 
Replacement of 1000 LF sanitary 

sewer FM to 10” DIP and Air Release 
Valve. 

Engineering 
100% 

Substantial completion expected Q4 of 
2021. Carolina Tap and 

Bore 

Inflow & Infiltration (I&I) 
Study Various, SC GMC Engineering/A. 

Hopkins $18,029 

Inflow and infiltration study for the 
wastewater treatment plants, 

wholesale treatment gravity system, 
and wholesale treatment pump 

stations throughout South Carolina. 

Closed Completed on 7-31-21. 

Foxwood Improvement 
Plan Fort Mill, SC GMC 

Engineering/BGWC $248,309 Dredging of the polishing pond at the 
Foxwood WWTP. Planning 5% Substantial completion expected Q3 

2022. 

WWCS Rehabilitation – 
Friarsgate Phase 2 Irmo, SC 

GMC/A. Hopkins 

$917,203 

Point/Lateral repairs, gravity sewer 
line replacement, manhole 

rehabilitation, cure-in-place-pipe 
(CIPP), pipe bursting and necessary 

site restoration. 

Construction 
80% 

Substantial completion expected in Q4 
2021 McClam & Associates 

WWCS Rehabilitation – 
Lincolnshire 

Georgetown, 
SC Hydrostructures $88,508 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q4 
2021 for Phase 1 of the project. 

WWCS Rehabilitation – 
Shadowwood Cove Irmo, SC Hydrostructures $46,043 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q4 
2021 for Phase 1 of the project. 

WWCS Rehabilitation – 
Highland Forest 

Greenwood, 
SC Hydrostructures $38,348 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q4 
2021 for Phase 1 of the project. 

WWCS Rehabilitation – 
Valley Brook 

Piedmont, 
SC Hydrostructures $53,581 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q1 
2022 for Phase 1 of the project. 

WWCS Rehabilitation – 
Canterbury 

Piedmont, 
SC Hydrostructures $57,182 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q1 
2022 for Phase 1 of the project. 

WWCS Rehabilitation – 
Fairwood Union, SC Hydrostructures $33,934 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q2 
2022 for Phase 1 of the project. 
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WWCS Rehabilitation – 
Briarcreek 2 Gaffney, SC Hydrostructures $15,888 CCTV, cleaning and engineering 

recommendation for repairs. Planning 50% Substantial completion expected in Q2 
2022 for Phase 1 of the project. 
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